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Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date

CHANGE CONTROL FORM
M-15-92-5 Do not use b(ue ink. Type or print using black ink. December 3,

1992

Originator Phone

MA Buckmaster 376-1792

Class of Change
[] I - Signatories (Section 13.0) (X] II - Project Manager I] III - Unit Manager

Change Title

Accelerated Remedial Action for the 200-BP-1 Operable Unit.

Description/Justification of Change

See attached.

Impact of Change

Work scope associated with TPA target milestone M-15-02B-T1, submittal of Phase I RI to EPA
and Ecology, will be modified. Risk assessment will not include groundwater in the phase I
RI report. TPA milestones M-15-02A phase I and II FS report, M-15-02B phase II RI report,
and M-15-02C phase III FS report will be deleted. A new milestone (M-15-020) will be added
combining Phase I, II, and III FS for the 200-BP-1 source area. Submittal of this draft
document to EPA and Ecology is June 30, 1993. A new milestone (M-15-02E) will be added to
submit a draft constructability report on the Hanford Barrier prototype demonstration at the
216-B-57 crib. Submittal of this draft report to EPA and Ecology will be January 15, 1994.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix C, Work Schedule.

DOE/RL 88-32, Rev. 1, Remedial Investigation/Feasibility Study Work Plan for the 200-BP-1
Operable Unit Hanford Site, Richland, Washington.
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